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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Alexander Schuster 12/20/02 02-1107 - 925-0519 3008B RDEV

8. CCRTitle: Install ECS Extension Patches for Irix 6.5.17m in Functionality Lab

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 12/23/02
CCR
A. Schuster /s/  12/19/02 IN
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
EDF (RTSC) fill in Block 27).
Arthur Cohen /s/  12/19/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
None Impact:
None
19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:
6A N/A None - Under 100K

22.Source Reference:  CINCR (attach) [JAction item [Tech Ref. [1GSFC X Other:
ECS COTS Deployment Plan, Volume 7 (335-CD-007-001) P3task: DVICTCZ068

23. Problem: (use additional Sheets if necessary)

SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. ECS needs to deploy
them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software
and hardware products. Custom code must be regression tested in the Functionality Lab before the patches can be loaded in
VATC or PVC.

24. Proposed Solution: (use additional sheets if necessary)

On hosts f2spg01, f2spg02, and f2acg01:
1) install Irix 6.5.17m and other, supplemental patches to be deployed with Irix 6.5.17m
2) upgrade ClearCase client to v4.1, unless previously installed

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
We would have to use some other machines for patch upgrade checkout, or forego testing the patches in the Functionality Lab as
per the standard COTS upgrade process.

27. Justification for Emergency (If Block 15 is “Emergency”):
This Irix upgrade is urgently needed to support the high-priority replacement and consolidation of SGI machines in the PVC
and at the sites. Regression testing of ECS code in lab will take weeks and must complete before the end of January.

28. Site(s) Affected: XIEDF [pvc [varc Oepc [0 esrc OiLarc [CNsibc Osmc Oak apL
[1eoc [ IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |@proved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Kevin Lange /s/  12/20/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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